
 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 6 

 
2.  AMENDMENT/MODIFICATION NO. 

 
3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 

applicable) 
 305 See Block 16C   
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 

     2411 Dulles Corner Park, Suite 500 
 9B.  DATED (SEE ITEM 11) 

Herndon, VA 20171-3430  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers      ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 
ACCOUNTING AND APPROPRIATION DATA (If required) 
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
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NAS10-99001 Mod No. 305

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 305
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,632,877 $13,048,103 $228,680,980
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,437,254 $13,048,103 $247,485,357

(10/01/01-09/30/02) $232,322,419 $14,064,896 $246,387,315
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $252,188,323 $14,064,896 $266,253,219

(10/01/02-09/30/03) $244,297,776 $15,172,674 $259,470,450
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 305 -                                   
Total FY03 $266,724,247 $15,172,674 $281,896,921
TOTAL BASIC PERIOD $1,160,134,503 $65,597,774 $1,225,732,277

 

Option 1A
(10/01/03-09/30/04) $242,342,578 $15,292,435 $257,635,013
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 305 $191,807 $14,885 $206,692
Total FY04 $264,670,152 $15,307,320 $279,977,472

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $267,313,274 $15,518,769 $282,832,043

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 305

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 303
OPTION 1B
(10/01/04-09/30/05) $293,219,750 $19,169,392 $312,389,142
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 305 $239,809 $17,935 $257,744
Total FY05 $319,355,504 $19,187,327 $338,542,831

(10/01/05-09/30/06) $259,825,767 $17,139,121 $276,964,888
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY06 $288,927,421 $17,139,121 $306,066,542

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $613,815,080 $36,769,020 $650,584,100

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,041,262,857 $117,885,563 $2,159,148,420

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $264,681,377 $17,446,275 $282,127,652
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY07 $296,548,647 $17,446,275 $313,994,922

(10/01/07-9/30/08) $271,623,149 $17,895,040 $289,518,189
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY08 $305,071,986 $17,895,040 $322,967,026

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 305

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $609,007,064 $35,932,230 $644,939,294

TOTAL CONTRACT
VALUE INC. OPTIONS $2,650,269,921 $153,817,793 $2,804,087,714

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 305

Available 
Award Fee 

Through Mod 
304

Total Award 
Fee For 
Mod 305

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 304

Earned 
Award Fee 
Mod 305

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,135 $7,589,135 $6,755,433  $6,755,433 89% Mod 99
04/01/01 09/30/01 $6,976,163  $6,976,163 $6,292,670  $6,292,670 91%Mod118
10/01/01 03/31/02  $5,875,084  $5,875,084 $5,344,560  $5,344,560 91%Mod127
04/01/02 09/30/02 $9,804,416  $9,804,416 $8,720,336  $8,720,336 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,207,005 $15,345 $8,222,350 $7,945,686 $14,885 $7,960,571 97%Mod248
10/01/04 03/31/05 $9,989,541 $17,843 $10,007,384 $9,290,273 $16,594 $9,306,867 93%Mod 283
04/01/05 09/30/05 $10,096,919 $1,341 $10,098,260
10/01/05 03/31/06 $8,705,432 $8,705,432  
04/01/06 09/30/06 $8,658,462 $8,658,462  

BASIC SUBTOTAL $128,036,734 $34,529 $128,071,263  $117,885,563 Earned & Available

 
 

10/01/06 03/31/07 $8,714,712 $8,714,712
04/01/07 09/30/07 $8,732,565 $8,732,565
10/01/07 03/31/08 $8,937,237 $8,937,237
04/01/08 09/30/08 $8,956,803 $8,956,803

OPTION SUBTOTAL $35,341,317 $0 $35,341,317
GRAND TOTAL $163,378,051 $34,529 $163,412,580  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 305

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 ($207,322)
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 ($14,865,905)
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229
281 $14,677,954
282 $714,727
283 ($699,255)
285 $9,101,692 $728,135 $9,829,827.00 8/19/2005
288 $45,919
290 $661,878
291 $33,625,924 $2,690,074 $36,315,998.00 10/5/2005
292 $91,052
296 $13,323,568 $1,065,885 $14,389,453.00
298 $31,510
300 ($522,563)
301 $793,700
302 $8,840,186 $707,215 $9,547,401.00 11/14/2005
303 $132,942
304 $1,238,137
305 $464,436

TOTAL $2,159,148,420 $1,736,858,259 $139,966,123 $1,876,824,382

ARTICLE G-2


